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Chief, Procurement Division, OL ENG M62- /~‘) “b“

ATTH ¢ Chief, Contracts Administration Brench, OL CegR 3k
Chief, Engineering Staff, OC S T
P 719
Contract 605, Task Order 13, Time Extension L«.LC‘, uuﬁf

1. Task Order 13 of Contract 605 was completed as scheduled on
30 June; however, the contractor wes uneble to submit billings for
all charges incurred prior to 30 June due to & time lag in posting
bills for perts end labor and the delay of suppliers in submitting
bills for perts. As a result charges have been posted to subject

contract through August, 1961.

. 2. In order to facilitate peyment of charges incurred through
August, 1961 the termination date of Task Order 13, Contract 6C5
should be extended to 31 August 1961.
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